
TCR Program – Application Approval Project #159 – July 2005 
  
Sonoma County Route 101; redesign and construction of Steele Lane Interchange. 
              
($ X 1,000) 
Estimated Project Cost: $98,896 TCRP Funds Approved to Date: $6,000 
Total TCRP Funds Available: $6,000 Phase(s) Approved: All 
Lead Agency: Sonoma County Transportation 

Authority 
Implementing Agency: California Department of 

Transportation 
   
TCRP Allocations to Date: $6,000  for Phase(s): 4 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The overall project will improve operation 
and safety, reduce traffic congestion, and increase storage 
capacity within the interchange of Steele Lane and Route 101 
by modifying the interchange and widening Route 101 from 
four to six lanes to provide for HOV lanes from Route 12 to 
Steele Lane. 
 
Note: The overall project will be segmented, and therefore, 
project phases may overlap. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project report and environmental document 11/99 12/03 $2,195
2 PS&E 4/02 4/05 $6,468
3 Right of way acquisition 12/03 12/04 $5,003
4 Construction 9/05 11/09 $85,230

Total: $98,896

Project 
Limits 
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Prior TCRP Action: 

• Original application was approved on June 6, 2001 (TA-01-09) for $6,000,000 for Phase 4. 
• Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report. 
• A major TCRP amendment (TAA-03-05) and concurrent STIP Amendment (02S-077) were approved 

June 25, 2003.  This amendment combined the Steele Lane Interchange improvements with the Route 
101 HOV lanes between Route 12 and Steele Lane and designated the two projects as a corridor. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• The funding plan was updated based on STIP amendment 04S-007, approved December 9, 2004.  This 

amendment programmed an additional $1,504,000 of STIP-RIP and $360,000 of STIP-IIP as an 
escalation adjustment. 

• An amendment was approved May 26, 2005 (TAA-05-04) to designate Sonoma County Transportation 
Authority Lead Agency and to update the project schedule and funding plan.  A STIP Amendment (04S-
042) was approved to update the STIP programming between the HOV project and Steele Lane.  A Letter 
of No Prejudice for Phase 4 was submitted but pulled prior to the Commission meeting due to the 
Governor’s Budget proposal to restore Prop 42 funding. 

• An allocation of $6,000,000 was made to Phase 4 on July 14, 2005 (TFP-05-06). 
 
Status of Conditions:  The following conditions set forth under Resolution TAA-03-05 have been met: 

• Project approval is subject to approval by the Commission of STIP Amendment 02S-077.  The 
Commission approved STIP Amendment 02S-077 on June 26, 2003. 

• The allocation of capital funds is contingent upon Commission review of the final environmental document 
and approval of the project for future consideration of funding.  The Commission has reviewed the Final 
Environmental Impact Report and approved the project for future consideration of funding on February 
26, 2004, under Resolution E-04-04. 

 
Discussion/Issues:  Project is fully funded.  The Route 101 HOV portion of the project is being delivered by 
utilizing design-sequencing. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,000 $6,000
Proposed

Committed $2,195 $6,468 $4,003 $50,152 $62,818
Proposed

Committed $12,360 $12,360
Proposed

Committed $12,480 $12,480
Proposed

Committed $1,000 $1,338 $2,338
Proposed

Committed $2,900 $2,900
Proposed

Committed $2,195 $6,468 $5,003 $85,230 $98,896
Proposed

Totals: $2,195 $6,468 $5,003 $85,230 $98,896

MeasureMeasure M

Totals:

TEA Federal

STIP-IIP State

CMAQ Federal

TCRP State

STIP-RIP State


